
Complete FS

Task Subtask
Duration

(days) Start End Start End Start End Start End

Section 1 Introduction 1/14/2014 5/30/2014 6/1/2014 7/1/2014 7/7/2014 8/7/2014 8/11/2014 8/11/2014 9/10/2014 8/11/2014 Off Schedule - held up by finalization of RI Section 5
Purpose & Organization Does not affect overall schedule
Site History
Nature & Extent of Contamination
Contaminant Fate & Xport
Baseline Risk Assessment

Section 2 Identification & Screening of Technologies 6/2/2014 7/3/2014 7/7/2014 8/6/2014 8/11/2014 9/10/2014 9/15/2014 9/15/2014 10/15/2014 9/15/2014 Off Schedule - held up by lingering issues
Introduction Does not affect overall schedule
RAOs/PRGs
General Response Actions
ID & Screen Technologies

Appendix A Derrivation of RBTs 5/12/2014 5/30/2014 6/2/2014 7/2/2014
Section 3 Development & Screening of Alternatives 7/16/2014 8/15/2014 8/18/2014 9/17/2014 9/22/2014 10/22/2014 10/27/2014 10/27/2014 11/26/2014 10/27/2014 On Schedule

CDF Performance Standards
Section 4 Detailed Analysis of Alternatives 12/1/2014 1/16/2015 1/19/2015 2/18/2015 2/23/2015 3/25/2015 3/30/2015 3/30/2015 4/29/2015 3/30/2015 On Schedule

Alternative Definition
Individual Analysis of Alternatives
Comparative Analysis Presentation

References 1/14/2014 3/25/2015

Executive Summary 8/7/2014 1/16/2015 2/23/2015 3/25/2015

Anchor Finalize Document (Electronic Version) 25 3/30/2015 4/24/2015
Final LWG Approval 9 4/24/2015 5/3/2015
EPA Review 30 5/4/2015 6/3/2015
LWG Finalize (Electronic Version) 30 6/3/2015 7/3/2015
EPA Final Approval 30 7/4/2015 8/3/2015
LWG Finalize (Full Production Version) 30 8/4/2015 9/3/2015
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